Act ID	Description	Orig Dur	Early Start	Early Finish	2007   MAY   JUN   JUL   AUG   SEP   OCT   NOV   DE	2008 C JAN FEB MAR APR MAY JUN I
May						<del>*************************************</del>
1000	Pres/ VP worksession 8-Noon	0	21MAY07 *		07 • Pres/ VP worksession 8-Noon	
1010	Academic Mtgs (varies)	2d	21MAY07 *	22MAY07	/07 1 22MAY07 Academic Mtgs (varies)	
July						
1020	Pres/VP worksession 8:30-Noon	0	24JUL07 *		24JUL07 * Pres/VP worksession 8:30-N	oon
1030	Department Mtgs (varies TBD)	2d	24JUL07 *	25JUL07	24JUL07 125JUL07 Department Mtgs (varies TB	D)
Septem	ıber					
1040	Pres/VP worksession Teleconference 8:30-Noon	0	11SEP07 *		11SEP07 * Pres/VP worksession	on Teleconference 8:30-Noon
1050	UPG Presentation Mtg 8: 30 -10:30	0	18SEP07 *		18SEP07 DPG Presentation	Mtg 8: 30 -10:30
1060	JCU Community Presentation 4-5:30	0	18SEP07 *		18SEP07 🍅	resentation 4-5:30
1070	UH Community Presentation 7- 9 PM	0	18SEP07 *		18SEP07 🍅 UH Community Pr	esentation 7- 9 PM
Octobe	r					
1080	Properties Commitee- handout materials TBD	0	01OCT07 *		01OCT07 *	mitee- handout materials TBD
1090	Board Presentation 9th	0	09OCT07 *		-   09OCT07 <b>*</b>   Board Presen	ation 9th
December						
1100	UPG Presentation 8:30- 10:30	0	18DEC07 *		18DEC07 *	JPG Presentation 8:30- 10:30
1110	JCU Community Presentation 4- 5:30	0	18DEC07 *		18DEC07 *\	CU Community Presentation 4- 5:30
1120	UH Community Presentation 7- 9 PM	0	18DEC07 *		18DEC07 *1	JH Community Presentation 7- 9 PM
March 2	2008					
1130	Board Retreat TBD	0	03MAR08 *			03MAR08 *♦ 
Start date Finish date	03MAY07 29FEB08					Early bar Progress bar
Data date Run date Page number © Primavera	16MAY07 Campus N		Carroll U er Plan N			Critical bar Summary bar Start milestone point Finish milestone point