

UOIT/DC Master Plan
Draft Schedule

	2008																												2009																
	6/23	6/30	7/7	7/14	7/21	7/28	8/4	8/11	8/18	8/25	9/1	9/8	9/15	9/22	9/29	10/6	10/13	10/20	10/27	11/3	11/10	11/17	11/24	12/1	12/8	12/15	12/22	12/29	1/5	1/12	1/19	1/26	2/2	2/9	2/16	2/23	3/2	3/9	3/16	3/23	3/30	4/6	4/13	4/20	4/27
Phase I: Inventory and Analysis																																													
Project Commencement																																													
Task 1.1: Work Session #1: Stakeholder Interviews																																													
Task 1.2: Data and Documentation Review																																													
Task 1.3: Program Strategy																																													
Task 1.4: Campus and Building Analysis:																																													
Task 1.5: Landscape and Open Space Analysis:																																													
Task 1.6: Vehicular Circulation, Service and Parking Analysis																																													
Task 1.7: Pedestrian Circulation Analysis:																																													
Task 1.8: Infrastructure Review																																													
Task 1.9: Sustainability Review																																													
Task 1.10: Planning and Design Framework																																													
Task 1.11: Work Session #2: Presentation of Phase I Findings																																													
Phase II: Concept Alternatives																																													
Task 2.1: Prepare Draft Alternative:																																													
Board Retreat																																													
Task 2.2: Work Session #3: Presentation of Draft Alternatives																																													
Task 2.3: Prepare Preferred Alternative																																													
Task 2.4: Work Session #4: MPC Review of Preferred Alternatives																																													
Phase III: Plan Documentation and Implementation																																													
Task 3.1: Draft Plan Preparation																																													
Task 3.2: Implementation Strategy																																													
Task 3.3: Work Session #5 - Presentation of Draft Plan																																													
Task 3.4: Final Plan Preparation																																													
Task 3.5: Final Plan Presentation																																													
Task 3.6: Final Plan Documentation																																													

[illegible]

<i>Proposed Work Session Dates</i>	SV	June 26 and 27
	WS1	September 3 - 5
	WS2	Week of October 6th
	B	October 24th
	WS3	Week of November 17th
	WS4	Week of January 5th
	WS5	Week of February 16th
	FP	Week of March 30th