

Project Schedule
Mitchell College Campus Master Plan

	March	April	May	June	July	August	September
Phase 1: Inventory, Analysis, and Preliminary Program Development							
<i>Task 1.1: Project Commencement</i>		▲					
<i>Task 1.2: Building Walk-through</i>		▲					
<i>Task 1.3: Interviews and Site Reconnaissance</i>		▲					
<i>Task 1.4: Campus Analysis</i>		◆	◆				
<i>Task 1.5: Space Inventory</i>		◆	◆				
<i>Task 1.6: Strategic Plan and Program Integration</i>		◆	◆				
<i>Task 1.7: Space Program, Adjacencies, and Character Definition</i>		◆	◆				
<i>Task 1.8: Work Session #1: Analysis and Concept Development Workshop</i>			▲				
Phase 2: Conceptual Alternatives							
<i>Task 3.1: Draft Concepts</i>			◆	◆			
<i>Task 3.2: Work Session #2: Review and Development of Preferred Concept</i>				▲			
<i>Task 3.3: Preferred Concept Development</i>				◆	◆		
Phase 3: Master Plan Development							
<i>Task 3.1: Prepare Draft Master Plan</i>					◆	◆	
<i>Task 3.2: Work Session #3: Review Draft Master Plan</i>						▲	
<i>Task 3.3: Final Master Plan Documentation</i>						◆	◆
<i>Task 3.4: Final Presentation to the Board</i>							▲

TRIPS TO CAMPUS

- Interview and Site Reconnaissance - April 4*
- Work Session #1 - May 4-5*
- Work Session #2 - end of June*
- Work Session #3 - beginning of August*
- Final Presentation to Board of Trustees - early/mid-September*

COLLEGE DATES

- Exams May 6-11*
- Board of Trustees - May 13*